SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:43AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 864 Const Calendar Day: 338 Date: 08-May-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0700 1800 Break: 30min  Over Time: 2.5 hrs
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

GENERAL:

*| arrived at the storage yard along Burma Rd at 0700 hrs to see how the Epoxy AC mockup turned out.
Later in the morning | was informed that the mockup was completed last night around 0000 hrs and that
they were done with the mockup.

«| called Mark MacDonald regarding the grinding of the “floated plates” at Hinge KW. He said that
according to the response to the RFI 3253 he achieved the required dimensions. | said that more grinding
had to be performed.

*Diary work

*Printed out pictures of the “floated plates” and showed them to Paul Jefferson.

*Paul and | agreed to meet regarding CCO 310 and CCO 311. After this, | prepared for this meeting.
*Prepared for GED meeting this afternoon, which lasted from 1630 to 1745 hrs.

eIntermittent phone calls from ABF throughout the day.

Hinge A field work covered by Parviz Jalali.

| accrued 2.5 hours of overtime today covering the Contractor’s hours.
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